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Table 6. Temporary Sheetpile Walls 

ESTIMATE WORKSHEET 5.2 
Temp. Sheet Pile Walls 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
5.2 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY WEEK 
DAYS PER DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 

COMPLETETOTAL QUANTITY 
ON PROPOSAL 

14 
LF 

3 pairs per day 

10 1 6 14 1QUANTITY 
Assume sheets 80' 

ESTIMATE 
WORKSHEET 

TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 5.2 $4,800.00 $1,756.51 $5,130.00 $14,675.28 $26,362 
$0 
$0 
$0 

GRAND TOTALS $4,800.00 $1,756.51 $0.00 $5,130.00 $14,675.28 $26,362 
UNIT PRICES $355.56 $130.11 $0.00 $380.00 $1,087.06 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $1,953 
UNIT OF MEASURE LF 

Purchase and deliver steel sheets 14 $1,082 $14,601 OH&P 25% $2,440 
Remove sheet pile wall 14 $433 $5,843 
Salvage Cost 14 -$427 -$5,769 

$0 
$0 
$0 

BARE UNIT COST $1,087.06 TOTAL COST $14,675.28 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Laborer 8 10 $37.00 $2,960.00 0 0 $0.00 $0.00 
Operator 4 10 $46.00 $1,840.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $0.00 0 0 $0.00 $0.00 
BARE UNIT COST $0.00 TOTAL LABOR COST $4,800.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Fuel / Oil / Grease 345 4.00$ GAL $1,380.00 150 Ton Crane 120 1 10 $111.00 $1,110.00 
Equipment Repairs 7% $152.60 Barge 200x50 0 1 10 $107.00 $1,070.00 
PPE 12 $15.00 $93.80 Tender 200 HP 20 1 10 $16.00 $160.00 

$0.00 Tug 800 HP 150 1 10 $60.00 $600.00 
$0.00 ICE Vibratory 15 1 10 $22.00 $220.00 
$0.00 Air compressor 20 1 10 $47.00 $470.00 
$0.00 Welder/ Torch 20 1 10 $5.00 $50.00 
$0.00 Material Barge 0 1 10 $107.00 $1,070.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $130.11 TAX AT 8% 0 0 $0.00 $380.00 
BARE UNIT COST $130.11 TOTAL MATERIAL COST $1,756.51 BARE UNIT COS $380.00 345 TOTAL RENTED EQUIP $5,130.00 
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Table 7. Silt Curtain Installation 

ESTIMATE WORKSHEET 5.1 
SILT CURTAIN INSTALLATION 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
5.1 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
750 
LF 

10 1 6 750 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 5.1 $2,808.00 $44,788.90 $1,252.80 $2,800.00 $51,649.70 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $2,808.00 $44,788.90 $0.00 $1,252.80 $2,800.00 $51,649.70 
UNIT PRICES $3.74 $59.72 $0.00 $1.67 $3.73 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $68.87 
UNIT OF MEASURE LF 

IWT Delivery 1 $2,800.00 $2,800.00 OH&P 25% $86 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $2,800.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Laborer 4 10 $37.00 $1,480.00 0 0 $0.00 $0.00 
Operator 2 10 $46.00 $920.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $408.00 0 0 $0.00 $0.00 
BARE UNIT COST $0.00 TOTAL LABOR COST $2,808.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 45 $4.00 $180.00 Work Boat 15 2 10 $56.00 $1,120.00 
Equipment Repair 7% 1 $81.20 $81.20 Forklift 30 1 2.5 $16.00 $40.00 
PPE 6 $15.00 $90.00 0 0 $0.00 $0.00 
Turbidity Curtains 800 $51.40 $41,120.00 0 0 $0.00 $0.00 

$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $3,317.70 TAX AT 8% 0 0 $0.00 $92.80 
BARE UNIT COST $59.72 TOTAL MATERIAL COST $44,788.90 BARE UNIT COS $1.67 45 TOTAL RENTED EQUIP $1,252.80 
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